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ESTIMATE RUN 02/22/2012

ESTIMATE SUMMARY 11:57:52

CONTID: C18670         ESTIMATE NO: 0005 PROG 2005

PCN: 18670-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US285 EMERGENCY LANDSLIDE MITI PERCENT TIME:

PROJECT NO: C2854-124                     

US285 EMERGENCY LANDSLIDE MITI

NAME OF ROAD: 285D

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

KELLEY TRUCKING INCORPORATED PAY PERIOD ENDING 12/30/2011 DATE TIME STARTED 08/24/2011

6201 MCINTYRE STREET DATE LET 08/01/2011 DATE WORK BEGAN 08/06/2011

 DATE AWARDED 08/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/24/2011 DATE ACCEPTED

GOLDEN CO 80403     303-279-4150 DATE NOTICE TO PROCEED 08/24/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,636,271.88 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 965,650.00 NON-PARTICIPATING 238,508.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -7,237.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.00

WORK DAYS

WORK DAYS

75.86%

394,961.75

238,508.00

231,270.50

231,270.50

$

$

$

$

500.00

1,240,810.13

1,241,310.13

7,237.50

1,248,547.63

-14,484.75

0.00

1,234,062.88

0.00

AMOUNT DUE 1,234,062.88 231,270.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 231,270.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 18670-BID    ESTIMATE RUN 02/22/2012

PROJECT: C2854-124                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0020 Removal of Tree 8.000

0.000

202-00010  
 

8.000

EACH

300.00000 2,400.008.000

0.00

0030 Removal of Asphalt Mat 74.000

0.000

202-00220  
 

74.000

SY  

5.00000 370.0074.000

0.00

0035 Rem Gdrail Ty 4 MCR F/A 01 Line No.2 430.000

0.000

202-01140  
 

430.000

LF  

6.80000 2,924.00430.000

0.00

0040 Unclassified Excavation (Complete In Place) 41,339.000

0.000

203-00010  
 

41,339.000

CY  

6.00000 248,034.0041,339.000

0.00

0045 Added Item (Lump Sum)/ Disposal of Excess Unclassified 
Excavation

1.000

0.000

900-00014  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0046 Added Item (Lump Sum)/ MCR F/A 01 Line No.13 0.000

0.000

900-00014  
 

1.000

L S 

7,945.00000 0.000.000

0.00

0047 Added Item (Lump Sum)/ MCR F/A 01 Line No.15 0.000

0.000

900-00014  
 

1.000

L S 

4,480.00000 0.000.000

0.00

0050 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000

CY  

20.00000 0.000.000

0.00

0060 Rock Excavation 0.000

0.000

203-00400  
 

0.000

CY  

20.00000 0.000.000

0.00

0110 Topsoil 0.000

0.000

207-00205  
 

0.000

CY  

50.00000 0.000.000

0.00
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PCN: 18670-BID    ESTIMATE RUN 02/22/2012

PROJECT: C2854-124                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000

CY  

50.00000 0.000.000

0.00

0130 *Erosion Log (12 Inch) 1,266.000

0.000

208-00002  
 

1,266.000

LF  

5.00000 6,330.001,266.000

0.00

0140 Silt Berm 0.000

0.000

208-00004  
 

0.000

LF  

1.00000 0.000.000

0.00

0150 *Erosion Bales 0.000

0.000

208-00010  
 

0.000

EACH

20.00000 0.000.000

0.00

0160 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

4.00000 0.000.000

0.00

0165 Sediment Basin MCR F/A 01 Line No.5 1.000

0.000

208-00030  
 

1.000

EACH

850.00000 850.001.000

0.00

0170 *Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

10.00000 0.000.000

0.00

0180 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0185 Vehicle Tracking Pad MCR F/A 01 Line No.3 2.000

0.000

208-00070  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0190 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

80.00000 0.000.000

0.00

0200 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

180.00000 0.000.000

0.00
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PCN: 18670-BID    ESTIMATE RUN 02/22/2012

PROJECT: C2854-124                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Erosion Control Supervisor 15.000

27.000

208-00205  
 

42.000

HOUR

175.00000 7,350.0042.000

4,725.00

0220 *Seeding (Native) 0.000

0.000

212-00006  
 

2.000

ACRE

2,500.00000 0.000.000

0.00

0230 *Seeding (Temporary) 0.000

0.000

212-00009  
 

1.000

ACRE

2,500.00000 0.000.000

0.00

0240 *Soil Conditioning 0.000

0.000

212-00032  
 

2.000

ACRE

2,500.00000 0.000.000

0.00

0250 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

2.000

ACRE

1,000.00000 0.000.000

0.00

0251 Added Item (Square Yard)/ Spray-on Mulch Blanket 0.000

0.000

900-00022  
 

1,488.000

SY  

2.48000 0.000.000

0.00

0260 *Flexible Growth Medium 0.000

0.000

213-00009  
 

0.500

ACRE

6,000.00000 0.000.000

0.00

0270 *Mulch Tackifier 0.000

0.000

213-00061  
 

300.000

LB  

4.00000 0.000.000

0.00

0280 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000

SY  

4.00000 0.000.000

0.00

0290 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

200.00000 0.000.000

0.00

0295 HMA (Patching) (Asph) MCR F/A 01 Line No.9 31.480

0.000

403-00720  
 

31.480

TON 

247.50000 7,791.3031.480

0.00
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PCN: 18670-BID    ESTIMATE RUN 02/22/2012

PROJECT: C2854-124                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000

GAL 

5.00000 0.000.000

0.00

0325 Added Item (Hour)/ MCR F/A 01 Line No.8 352.750

336.500

900-00010  
 

741.000

HOUR

38.50000 26,536.13689.250

12,955.25

0350 *3 Inch Horizontal Drain 0.000

1,170.000

605-01030  
 

1,530.000

LF  

22.50000 26,325.001,170.000

26,325.00

0360 4 Inch Non-Perforated Pipe Underdrain 100.000

0.000

605-00004  
 

100.000

LF  

4.00000 400.00100.000

0.00

0370 4 Inch Perforated Pipe Underdrain 390.000

0.000

605-00040  
 

390.000

LF  

4.00000 1,560.00390.000

0.00

0371 Gdrail Ty 7 (Precast) MCR F/A 01 Line No.16 0.000

0.000

606-99999  
 

360.000

LF  

48.10000 0.000.000

0.00

0372 Gdrail Ty 7 (Precast) 0.000

0.000

606-99999  
 

540.000

LF  

63.10000 0.000.000

0.00

0375 Fence (Plastic) MCR F/A 01 Line No.4 900.000

0.000

607-11525  
 

900.000

LF  

1.95000 1,755.00900.000

0.00

0410 *Construction Surveying (Hourly) 96.000

0.000

625-00001  
 

106.000

HOUR

250.00000 24,000.0096.000

0.00

0420 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

85,000.00000 85,000.001.000

0.00

0430 Public Information Services 0.000

0.000

626-01000  
 

0.000

L S 

2,000.00000 0.000.000

0.00
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PCN: 18670-BID    ESTIMATE RUN 02/22/2012

PROJECT: C2854-124                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000

GAL 

80.00000 0.000.000

0.00

0450 Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000

GAL 

35.00000 0.000.000

0.00

0460 *Flagging 1,033.000

174.750

630-00000  
 

1,275.000

HOUR

25.00000 30,193.751,207.750

4,368.75

0470 *Traffic Control Inspection 24.000

0.000

630-00007  
 

24.000

DAY 

175.00000 4,200.0024.000

0.00

0480 *Traffic Control Management 59.000

10.000

630-00012  
 

75.000

DAY 

620.00000 42,780.0069.000

6,200.00

0490 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000

EACH

700.00000 0.000.000

0.00

0500 *Construction Traffic Sign (Panel Size A) 1.800

0.000

630-80341  
 

2.000

EACH

37.50000 67.501.800

0.00

0510 *Construction Traffic Sign (Panel Size B) 12.600

0.000

630-80342  
 

14.000

EACH

56.25000 708.7512.600

0.00

0520 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

10.000

EACH

62.50000 562.509.000

0.00

0530 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

2,500.00000 4,500.001.800

0.00

0540 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000

EACH

625.00000 0.000.000

0.00
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PCN: 18670-BID    ESTIMATE RUN 02/22/2012

PROJECT: C2854-124                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000

EACH

20.00000 0.000.000

0.00

0560 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

35.00000 0.000.000

0.00

0565 Conc Barrier (Temp) MCR F/A 01 Line No.7 129.600

0.000

630-80370  
 

144.000

LF  

37.76000 4,893.70129.600

0.00

0570 *Traffic Cone 72.000

0.000

630-80380  
 

80.000

EACH

2.00000 144.0072.000

0.00

0580 *Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

2.000

EACH

4,500.00000 8,100.001.800

0.00

0590 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

217,492.920

F A 

1.00000 0.000.000

0.00

0595 Added Item (Hour)/ MCR F/A 01 Line No.12 0.000

0.000

900-00010  
 

320.000

HOUR

72.00000 0.000.000

0.00

CAT 573,275.6354,574.00920,115.90CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0070 Structure Excavation 0.000

0.000

206-00000  
 

0.000

CY  

8.00000 0.000.000

0.00

0080 Structure Backfill (Class 1) 4,070.000

965.000

206-00100  
 

5,427.000

CY  

15.00000 75,525.005,035.000

14,475.00

0080 MATERIAL ALLOWANCE 1,930.000

-965.000CY  

7.50000 7,237.50965.000

-7,237.50
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PCN: 18670-BID    ESTIMATE RUN 02/22/2012

PROJECT: C2854-124                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0090 Mechanical Reinforcement of Soil 1,920.000

640.000

206-00360  
 

3,200.000

CY  

17.55000 44,928.002,560.000

11,232.00

0100 Filter Material (Class A) 52.000

0.000

206-00510  
 

52.000

CY  

44.00000 2,288.0052.000

0.00

0310 Block Facing 0.000

0.000

504-04410  
 

0.000

SF  

13.50000 0.000.000

0.00

0320 *Reinforced Concrete Facing 4,480.000

0.000

504-04430  
 

4,480.000

SF  

30.00000 134,400.004,480.000

0.00

0321 Added Item (Cubic Yard)/ CMO No.11 104.000

0.000

900-00004  
 

104.000

CY  

297.00000 30,888.00104.000

0.00

0330 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000

CY  

1,200.00000 0.000.000

0.00

0340 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000

LB  

3.00000 0.000.000

0.00

0376 Wire Mesh CMO No.09 46,575.000

0.000

607-55100  
 

60,225.000

SF  

1.98000 92,218.5046,575.000

0.00

0380 *Ground Anchor 2,560.000

0.000

618-08900  
 

2,560.000

LF  

48.50000 124,160.002,560.000

0.00

0381 Anchor Test Install / Test Verification Anchor MCR Line
F/A 01 Line No.1

1.000

0.000

618-09040  
 

1.000

EACH

4,900.00000 4,900.001.000

0.00

0382 Added Item (Month)/ Ground Heater 0.000

2.000

900-00019  
 

2.000

MON 

10,279.50000 20,559.002.000

20,559.00



CONTID: C18670         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18670-BID    ESTIMATE RUN 02/22/2012

PROJECT: C2854-124                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0383 Ground Anchor Upper Row (Revised) 0.000

2,540.000

618-08900  
 

2,540.000

LF  

54.20000 137,668.002,540.000

137,668.00

0384 Added Item (Lump Sum)/ MCR F/A 01 Line No.14 0.000

0.000

900-00014  
 

1.000

L S 

3,982.48000 0.000.000

0.00

CAT 674,772.00176,696.50715,655.98CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000

EACH

20,000.00000 0.000.000

0.00

0400 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 1,248,547.63231,270.50$1,636,271.88$CURRENT AMTPROJECT TOTAL


